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24 01

CHRISTMAS HOLIDAY

05

NODE 2 NEED DATE

05

JEM NEED DATE

05 11

MEIT 3 TEST SETUPS

12 08

MEIT 3 TESTING (LAB EMU / NODE 2 / JEM)

09

NODE 2 / JEM RELEASE

19 29

ANOMALY RESOLUTION / SOFTWARE FIXES

24

NODE 2 / JEM NEED DATE FOR REGRESSION TESTING

24 29

REGRESSION TEST SETUPS

30 08

MEIT 3 REGRESSION TEST

09 13

MEIT 3 POST OPS

13

RELEASE OF FLT H/W COMPLETE
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BASED ON 1 SHIFT/DAY FOR NODE-2 PROCESSING PRIOR TO MEIT


